
 

 

 

Work Completed Week of Starting: 7/15/2024 Ending: 7/19/2024 

• Settlement plate monitoring. 

• Dewatering of the site after heavy rains. 

• Repairing erosion control devices. 

• Seeding/restoration of completed grading areas. 

 
Work Scheduled for Week of Starting: 7/22/2024 Ending: 7/26/2024 

• Southern abutment concrete pouring (pending site wetness/condition). 

• Excavation of northern abutment (pending site wetness/condition). 

• Pile driving of northern abutment (pending site wetness/condition). 

 
 

Estimated Contract Completion Date: 06/13/2025 

Village Engineer Contact Information: Christian Moring 

262-665-3012 

christian.moring@stantec.com 

Resident Engineer Contact Information: Bill Davis 

608-621-0533 

William.Davis@stantec.com 
 

Village Contact Information: 
Kyle Ellefson 

920-699-2296 

villageadministrator@vi.johnsoncreek.wi.gov 
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Southern abutment layout and excavation post rainfall. 


